

Project Summary

- For **Immediate Assistance** see contacts at the bottom of the page. Phase I Improvements include updates to the city's sanitary sewer, watermain, storm sewer, & roadway infrastructure.

Weekly Update

- The contractor will be finishing the sub-cut on 3rd Street and McLaughlin Avenue as well as working on the sanitary sewer on 6th Street.

Looking Ahead

- The contractor will be working on the services on 6th Street and the water main and sanitary sewer on 4th Street.

Key Notes

- The public is urged to use caution throughout this construction season and to stay clear of all construction equipment & areas being actively worked on.
- Please use caution when driving on the roads of the project. Not all roads will be passible at all times. Use caution when roads are muddy due to rain.
- There may be times of temporary water shut downs as the contractor is working on temporary hook-ups and main installations.



Please Utilize the following Contacts for any Questions or Concerns:

Ben Roehl | 320-260-0927 | Lead Resident Project Representative
Amber Muir | 701-200-4373 | Construction Administration
Josiah Rostad | 218-770-1608 | Signing Engineer